



STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010027-1



May 10, 1963

STATINTL



Subject: Monthly Progress Report
Covering the Month of March 1963


Dear Sir:

We are enclosing the original and one copy of the subject Progress Report covering the Panoramic Stereo Viewer.

We have forwarded one copy directly to the Contracting Officer.

If you have any questions regarding this report, please do not hesitate to contact me.

Very truly yours,



STATINTL

DOB
Enc.

Product Supervisor *DD*
Analytical & Photogrammetric
Instrument Sales

cc: Contracting Officer

DECLASS REVIEW by NIMA/DOD

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010027-1

Panoramic Stereo Viewer

STATINTL

Monthly Progress Report
Covering the Month of March 1963

The manufacturing specifications were amended to incorporate the mensuration features. The amended specifications have been released to the Manufacturing Section.

Engineering work emphasis has been shifted from the mechanical to the electrical aspect. The control and wiring specifications are being refined.

A preliminary fabrication of the basic structural members for gross clearance and fit, is approximately 60% complete.

Expenditures to date total

Engineering.....

Manufacturing.....

Material.....

STATINTL

The percentage completion is estimated as

STATINTL

Design - 85%
Fabrication - 40%